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Liberty Plastics Client: USEPA Region n 

SHIFT HOURS; 0700 to 1730* 

Byron Hartman (RM) lO.O' 
Kfiguel Ladierre (FCA) 10.0 » 
John Moore (Operator) 10.0' 
Tdbin Bmns (Labor) 10.0' 
Eugene Damascus (Labor) 10.0' 
Lashon Weaver (Mbor) 10.0' 

Crew takes half hour lunch break. 
ER Equipment; 
Pi^p trucks (2) 

RENTAL EOtOCPMENT; 

CQiiipt[teny(2) 
Porta-Jobns (1) 
8x20 Crew rnttJer 

Printer 
Trailer Cargo 

Chop Saw 

Ifandheld radios (4) 
Forklift 

Generator (2) (5<10kw) 
Exravator 

Safety Radios (4) 
Roll off containers (2) 

SCBA (4) 
CellPfecmes/2) 
Copig/Printer (1) 

Connnents: Drums defined as > 5 gallons; Ctmtainers drflntvl 
as <5 gallons. 

HEALTH AND SAFETY TOPICS: No incidents to date. Decon of Iraots and ecniipinent 
WORK PERFORMED BY CONTRACTOR: 

1.) litobilization of Equipment 2.) FCA procuring resources and tracking cost. 3.) Coat above ^ound tank 
4.) Hazardous categorization 5.) Organize drum/container inventory 6.) Discussed daily work activities 
with site OSC. 7.) Procure siq^lies. 8) Neutralize non-hazardous liquids with ammnnia and dflratit 9) 
Bulk solid waste 

WORK PERFORMED BY SUBCONTRACTORS: None. 
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DAILY SUMMARY REPORT 

REQUEST FOR CHANC3ES IN METHOD OR SCOPE AND SPECMC DIRECmON RECEIVED FROM OSC: Coafing 
of tank with chemical resistant coating. Ammonia neotralization of paiafonnaldel^de sohds. Demobilization of one 
laborer. . _ . 
DOCUMENTS SUBMt 111900-55's, smnmaty report 
PLANNED ACnvmES: 

l)Cut tank to remove contents 
2) Dpnri Sampling 
3) Hazardous Categoriatioii 
4) Coordinate T&D 
5) Obtain analytical Data 
6) Site ni^itenmK» of eqmpment 
7) Procure supplies needed fin- work activities 
8) Consolidate drums 
9) Remove cgntenjis jSqm above ground tank 
10) Prepare drums for shipping 

Response Manager '. Byion HMtman To. TomBndioe 
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